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Fax: (980) 339-3017
Email: Ibrausch@brauschenv.com

Via Electronic and First-Class Mail
July 8, 2016

Ms. Shari Lynn Kolak

Remedial Project Manager

Superfund Division

U.S. Environmental Protection Agency, Region 5
77 West Jackson Boulevard, SRF-5J

Chicago, IL 60604-3507

Re: Monthly Progress Report for June 2016
Remedial Investigation and Feasibility Study
Lake Calumet Cluster Site, Operable Unit 2, Chicago, Illinois

Dear Ms. Kolak:

The Respondents respectfully submit this monthly progress report to the U.S. Environmental
Protection Agency (USEPA), Region 5, pursuant to Paragraph 46 of the Administrative
Settlement Agreement and Order on Consent (AOC) for the Operable Unit 2 (OU2) Remedial
Investigation and Feasibility Study (RI/FS) at the Lake Calumet Cluster Site in Chicago,
Illinois (the Site). This progress report summarizes efforts by the Respondents to fulfill the
requirements of the AOC during the June 2016 reporting period.

1. Activities Completed During This Reporting Period

A. On June 9, 2016, the Respondents submitted the June 2015 through May 2016
annual progress report to USEPA with copies to the Illinois Environmental
Protection Agency (IEPA).

B. On June 13, 2016, the Respondents submitted the May 2016 monthly progress
report to USEPA with copies to IEPA.

C. Also on June 13, 2016, a notice of upcoming field work including gauging of
the Phase 1 piezometers was provided to USEPA and IEPA.

D. On June 27, 2016, Arcadis U.S., Inc. (Arcadis) completed the monthly gauging
of the Phase 1 piezometers.
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Results of Sampling and Tests and Other Data

A. Results of the April 2016 Phase 3 groundwater monitoring event are being
submitted under separate cover.

Work Plans, Procedures, and Deliverables

A. The Group did not submit any work plans, procedures, or other technical
deliverables during the June 2016 reporting period.

Actions Projected for the Next Reporting Period
A. Arcadis will continue monthly gauging of the Phase 1 piezometers.

B. Arcadis anticipates conducting the second round of quarterly Phase 3
groundwater sampling in early August 2016.

Progress and Schedule Report

A. Completion of the Remedial Investigation is generally progressing in
accordance with the schedule submitted with the RI/FS Work Plan. Arcadis
has completed the Phase 1 piezometer investigation, Phase 2 hydraulic profiling
tool and vertical aquifer profiling investigations, and installation of the Phase 3
groundwater monitoring wells. The first round of sampling of the Phase 3
groundwater monitoring wells has also been completed.

B. The scheduled date for completion of the RI will be extended as needed to
accommodate four rounds of quarterly groundwater sampling rather than the
one round envisioned in the schedule submitted with the RI/FS Work Plan, The
Group will work with USEPA to update the schedule after review of the second
round of quarterly groundwater monitoring data.
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We trust that this submittal satisfies your requirements at this time. If you have questions
regarding this monthly progress report or related project matters, please do not hesitate to
contact me.

Respectfully submitted,

=

LeoM

sch

Project Coordinator

LMB:
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cc: P. Lake, IEPA (2 copies)

cc (via email):
S. M. Franzetti, Esq.
J. Kratzmeyer, Arcadis
P. Lake, IEPA
LCCS Technical Committee
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